
From: James McKenna
To: Kristine Koch/R10/USEPA/US@EPA; rjw@nwnatural.com; Jennifer Woronets
Cc: Chip Humphrey/R10/USEPA/US@EPA; Keith Pine
Subject: RE: EPA Response Letter Re Portland Harbor RI/FS Schedule
Date: 02/26/2011 11:25 AM

Kristine and Chip:

One quick perfunctory note regarding your letter: I am not the LWG Co-Chair (I am the Project 
Consultant).  Future letters should reflect this change in role.  

In regards to the letter itself, the LWG will discuss the technical issues with our common 
consultants, and the letter in general with the LWG Exec Committee this Wednesday (Feb. 2).  That 
being said, this letter presents enormous challenges to the LWG.  EPA has added two (2) check-ins 
to the process, requested rolling submittal of RI sections, while at the same time significantly 
contracted the submittal dates for key deliverables.  As Project Consultant to the LWG I am 
struggling to find an avenue that makes this all work within the time frames stipulated in your 
letter, while ensuring the generation of deliverables that will meet the level of quality expected 
of LWG, EPA, and the public.

I have not had an opportunity to discuss this letter with Bob Wyatt, or any other LWG Exec member.  
As stated above, we will confer with our common consultants and the LWG Exec this week with the 
goal of trying to find a way to make this all work.  

Once we've had some time to vet this internally we will contact the two of you to set up a date 
and time to discuss these issues.

Thanks, 

Jim McKenna
Verdant Solutions, LLC
1519 SW Columbia Street
Suite A
Portland, OR 97201
Office: (503) 477-5593
Cell: (503) 309-1621
jim.mckenna@verdantllc.com

-----Original Message-----
From: Koch.Kristine@epamail.epa.gov [mailto:Koch.Kristine@epamail.epa.gov] 
Sent: Friday, February 25, 2011 2:14 PM
To: James McKenna; rjw@nwnatural.com; Jennifer Woronets
Cc: Humphrey.Chip@epamail.epa.gov
Subject: EPA Response Letter Re Portland Harbor RI/FS Schedule

Jim and Bob - Here is EPA's letter that was sent to you today regarding the RI/FS Schedule for 
Portland Harbor.  We appreciate your willingness to meet with us over the last to weeks to provide 
us with input that we considered in establishing these dates.

(See attached file: PH RIFS Scedule Letter 02-25-2011.pdf) (See attached file: PH RIFS Schedule 
Letter 02-25-2011 Attachment - EPA Clarifications to Resolution of EPA benthic Comments.pdf)

Have a great weekend.

Kristine Koch
Remedial Project Manager
USEPA, Office of Environmental Cleanup

U. S. Environmental Protection Agency
Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115 Seattle, Washington  98101-3140

(206)553-6705
(206)553-0124 (fax)
1-800-424-4372 extension 6705 (M-F, 8-4 Pacific Time, only)
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